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The Government Printing Office (GPO) Office of Inspector General (OIG) is 
conducting independent verification and validation (IV&V) of GPO’s Federal 
Digital System (FDsys)1 implementation.  The OIG contracted with American 
Systems2 to conduct IV&V for the public release of FDsys.3  As part of its 
contract with the OIG, American Systems is assessing the state of program 
management, technical and testing plans and other efforts.  American 
Systems is required by the contract to issue to the OIG a quarterly Risk 
Management, Issues, and Traceability Report, providing observations and 
recommendations on the program’s technical, schedule, and cost risks as 
well as requirements traceability of those risks and the effectiveness of the 
program management processes in controlling risk avoidance.  Additionally, 
at the end of each FDsys release phase, American Systems is required to 
issue a release phase summary program management report that addresses 
delivery of the technical baseline per the FDsys Master Program Schedule 

chedule’s critical path to the next phase.  and the risks that affect the s

                                                        

1The FDsys program is a multimillion dollar effort that GPO is funding and managing to 
m es it odernize the GPO information collection, processing, and dissemination capabiliti
performs for the three branches of the Federal Government. 
2American Systems, located in Chantilly, Virginia, is a large information technology 
company with significant experience in the realm of IV&V for Federal civilian and Defense 
a l gencies, including the Department of State, the Navy, and the U.S. Agency for Internationa
Development. 
3American Systems IV&V methodology is referenced to the framework established by the 
Institute of Electrical and Electronic Engineers (IEEE) Standard 1012‐2004, the IEEE 
Standard for Software Verification and Validation. 



 
 

ii 

The enclosed report is American Systems’ quarterly report for the period 
April 7, 2010 to July 30, 2010.  The period covered by this report was 
extended from June 30 to July 30 in order to include responses from the 
FDsys Program Management Office (PMO) to the OIG’s request for 
information related to the first public FDsys Program Review.  During this 
period, IV&V did not identify any new technical, cost, or schedule risks.  As a 
result, we did not make any new recommendations and therefore, did not 
request a response to the report from the FDsys PMO.  This report does 
iscuss several issues worth noting as the PMO implements the remaining d
efforts to complete Release 1.  
 
The final report distribution is in Appendix A.  
 
If you have questions concerning this report or the IV&V process, please 
contact Mr. Brent Melson, Deputy Assistant Inspector General for Audits and 
Inspections at (202) 512‐2037, or me at (202) 512‐2009. 

 
evin J. Carson 

nspector General for Audits and Inspections 
K
Assistant I

losure 
 
Enc
 
cc: 
Deputy Public Printer 

 Officer 
Chief Acquisition Officer 
cting Chief Management
hief Technology Officer 
A
C
 
 



Enclosure 
 

IV&V  RISK  MANAGEMENT,  ISSUES,  AND  TRACEABILITY 
REPORT 
TO:  Brent Melson  
FROM:  David Harold 
IV&V OF:  Quarterly Report (Final – Document Number 02‐014) 
SUBJECT:  April 07, 2010 – July 30, 2010 Quarterly Report 
DATE:  August 17, 2010 
CC:  Dan Rose, Jon Valett, John Best, Shawn O’Rourke 
 
 
Background: 
 
This report presents the critical technical, schedule, and cost risks identified for the 
Government Printing Office (GPO) Federal Digital System (FDsys) Program.  Specifically, it 
rovides a high‐level overview of the key risks and issues that Independent Verification & p
Validation (IV&V) has identified during the quarter ending June 30, 2010.     
 
This is the twelfth IV&V quarterly report and covers the period from April 7, 2010 to  
July 30, 2010.  In agreement with the Office of the Inspector General (OIG), the period 
covered by this quarterly report was extended from June 30 to July 30 in order to include 
esponses from the FDsys Program Management Office (PMO) to the OIG’s request for r
information related to the first public FDsys Program Review.    
 
During this reporting period, the FDsys PMO completed the deployment of several post‐
Release 1 production builds and prepared/updated FDsys technical documentation.  The 
roduction builds are summarized below along with the other events that occurred during 
he third quarter of Fiscal Year (FY) 2010.  
p
t
 
 
R
 
eferences: 

a. FDsys Program Review, April 7, 2010 (Document available on the FDsys Website) 
b. Discussion of Release 1 & 2 Functionality, Information provided at the Spring Federal 

Depository Library Council (FDLC) Meeting, Buffalo, New York, April 26, 2010 
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S
 
ummary: 

Release 1.9.0.395: 
 
The deployment of Production build 1.9.0.395 occurred on July 28, 2010.  This build 
resolved a total of seventy‐one (71) Program Tracking Reports (PTRs) and included the 
following three (3) Collections that were migrated from GPO Access to FDsys:  Educational 
Resources Information Center Reports (ERIC), Privacy Act Issuances (PAI), and House 
ournal (HJ).  This is the first of three (3) Production builds scheduled for deployment in 
rder to complete FDsys Release 1. 
J
o
 
Release 1.8.2.392: 
 
he deployment of Production build 1.8.2.392 occurred May 18, 2010.  This build resolved 
 total of fifteen (15) PTR fixes, e.g., XME (Premis support) and SiteMaps features. 
T
a
 
Release 1.8.1.390: 
 

g the 
to  

The deployment of Production build 1.8.1.390 occurred on April 16, 2010.  Followin
actual deployment, the PMO made a number of updates that occurred from April 21 
May 15, 2010.  These updates did not affect, i.e., change, the actual Release Number. 

 
 grades were to the 

#436). 
May 09‐15, 2010:  Several upgrades were required.  These up

 
production database and the content server to Service Pack 3 (PTR 

 
April 28, 2010: Included the installation of ASM (PTR #432) 
April 21, 2010:  The FAST Index needed to be resized (PTR #2962) 

 April 16, 2010:  Included a fix to a Severity 1 Program Tracking Report (PTR) #2945 
regarding the XME granule level corruption with digital objects that was resulting in 
a potential loss of data as well as data integrity. 

 
Release 1.8.0.389: 
 
The deployment of Production build 1.8.0.389 occurred on April 12, 2010.  This build  
included the deployment of six (6) new collections:  United States Code, Senate Manual,  
House Rules and Manual, United States Statutes at Large, Commerce Business Daily (bulk 
data only), and Supreme Court Decisions (bulk data only).  Support for the GPO Federal 
Publications collection was also included.  Build 1.8.0.389 resolved a total of ninety‐nine 
(99) PTRs that have been written to document various software deficiencies, as well as, 
enhancements needed for FDsys.  Included in this PTR total was the resolution of seven (7) 
Severity 1 (i.e., Critical) problems.  This build also contained the new XME Metadata Editor 
ool, which is applicable to all the deployed Collections.  The previous Metadata Editor 
ool was removed from FDsys via this build. 
T
T
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First Public FDsys Program Review: 
 
On April 7, 2010, the Public Printer convened a public meeting to review the status of GPO’s 
FDsys Program (Reference a).  The objective of the meeting was to receive a program status 
update and to discuss program successes, issues, and opportunities with key stakeholders 
including GPO’s Library Services and Content Management (LSCM) business unit, the Office 
of the Federal Register (OFR), and representatives from the Federal Depository Library 
ouncil.  The meeting was also attended by observers from GPO, the House Administration 

ons.  
C
Committee, and the House Committee on Appropriati

he Pro e following items: 
 
T
 

gram Review focused on th

 Release 1 Goals and Status 
 

 y Analysis 
 Release 2 Goals

 
Cost and Summar
Program Risks 

 Lessons Learned 
 
During this meeting, the PMO discussed the near term completion of Release 1, the 
transition from GPO Access to FDsys as the GPO electronic “system of record”, and the 
itial plans for the development of Release 2.  The key information and milestones 
esen

in
pr
    

ted at the Program Review include the following: 

 A total of forty (40) collections will be migrated to FDsys.  To date, the migration of 
twenty‐nine (29) of these collections has been completed.  The PMO will complete 
the remaining collections by June 30, 2010. 

 
 The Continuity of Access (COA) site will be operational by August 2010, and the full 

system failover capability (i.e., the Continuity of Operations (COOP)) will be 
operational in December 2010. 

 The transition from GPO Access to FDsys as the GPO’s electronic “system of record” 
will be complete by the end of Fiscal Year (FY) 2010 (i.e., by September 30, 2010).  

 

Sunset of GPO Access is planned by the end of the FY. 

 FDsys Release 2 will include external content submission.  A plan is being developed 
for prototype content submission functionality by the end of FY 2010.  The full 
content submission component is scheduled to be complete by October 2011 based 
on an $8 million level of funding requested for FY 2011 for Release 2 to complete 

 

the core system. 

 GPO is working with stakeholders to review remaining features and requirements.  
New features will continue to be added to the FDsys roadmap as needs are 
identified by stakeholders. 
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 The PMO planned and executed a re‐organization of the FDsys Program in late 2007.  
As a result, the estimated cost to complete Release 1 was reduced from $62 million 
to $42 million. 

 
PMO Completion Plan 
 
In late March 2010, the PMO produced an FDsys Release 1 Completion Plan.  During the 
second quarter of 2010, this Plan was updated to include the major tasks required to finish 
Release 1 by the end of FY 2010.  Additionally, the PMO maintained the status of these tasks 
on a periodic (e.g., weekly) basis.  As of July 30, 2010, the Plan indicated that Release 1 
ompletion stands at 58%.  Major tasks completed or near completion include the 
ollowi
C
f
 

ng: 

 cess to FDsys Migration of remaining Collections/data from GPO Ac
Deployment of Production Build 1.9.0.395  

 Stand‐up and initial testing of the COA configuration 

ignific mplished include the following: 
 
S
 

ant efforts that must still be acco

 Deployment of Sunset Release 1 

  
 Deployment of the Sunset Final Release 

Completion of System Testing (including Performance, Load, and 508 Compliance)
 Transition to Support Documentation and Activities (including Training and User 

 ss Shutdown (including final Authority to Operate (ATO)) 
Manual Updates) 
Preparation for GPO Acce

 Implementation of COOP 
 
ll these efforts, excluding the COOP implementation, are targeted for completion by the 
nd of September 2010.  The completion date for COOP is targeted for January 19, 2011. 
A
e
  
K
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ey IV&V Efforts: 

 IV&V did not participate in the FDsys Program Review meeting held on                 
April 7, 2010.  However, IV&V did review the public document (Reference a) that 
describes this meeting.  Based on this review, IV&V prepared a list of questions 
related to the information provided during the Program Review.  The OIG submitted 
these questions to the PMO on May 11.  The PMO responded to the OIG on May 28.  
These r

 

esponses included the following key information: 

 FDsys Release 1 will include 40 Collections encompassing the original fifty‐
 



 

AMERICAN SYS

five (55) Collections targeted for migration from GPO Access. 

 FDsys Release 2 will include the key new component of external content 
submission.  Additional features delivered in Release 2 will be determined by 
stakeholder need.  These features, which were discussed at the Spring 



Federal Depository Library Council (FDLC) Meeting (Reference b.), include 
Automatic Scope Determination, ILS Integration, Persistent Name Resolution, 
and eight other capabilities. 

 
 The plan to implement a prototype content submission capability will be 

 
completed by the end of June 2010. 

 A features workshop will be scheduled to review and prioritize the existing 
features identified for FDsys.  These features will be implemented based on 
the prioritization. 

 
 Assuming that no new mandated changes and/or other influences outside 

GPO’s control impact the Program, the FY 2011 funding request for Release 2 
will be sufficient to implement the FDsys “core system”.  This system consists 
of Search, Content Management System (CMS), Preservation Repository, and 
Submission. 

After evaluating the PMO responses, IV&V prepared a set of follow‐up questions in 
order to obtain more specific information regarding these responses.  The OIG 
submitted the follow‐up questions to the PMO on July 2, 2010.  The PMO provided 
their responses on July 30, 2010.  In order to properly review and evaluate the 
information provided by the PMO, these responses will be addressed, as 

 

appropriate, in the next IV&V Quarterly Report.  

 IV&V met with the FDsys PMO on May 3, 2010 to discuss open OIG 
ecommendations from IV&V Quarterly Reports.  The focus of the meeting was to 
eiterate the process for closing open OIG recommendations.     

    

r
r
 

 
1. Technical Risks Identified 
 
Since April 2010, the PMO has concentrated its efforts on the deployment of the FDsys 
Releases summarized above and the performance of tasks that are required for Release 1 
ompletion.  IV&V has not identified any new technical risks; however, there are several 
ssues w   
c
i
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orth noting as the PMO implements the remaining efforts to complete Release 1.

 As of July 28, 2010, the PMO has identified a total of one‐hundred‐fifty‐five (155) 
PTRs (i.e., “Prioritized Sunset (Critical) PTRs”) that must be resolved to complete 
Release 1 and sunset GPO Access.  The most recent Production build (1.9.0.395) 
includes fixes to sixty‐six (66) of these PTRs.  Resolutions to the remaining eighty‐
nine (89) PTRs must be implemented in Sunset Release 1 and the Sunset Final 
Release.  Assuming this will be accomplished, at least five‐hundred‐sixty‐five (565) 
PTRs will remain “Open” in various states (e.g., Submitted, In Analysis, In Work) 
when FDsys replaces GPO Access as GPO’s electronic “system of record”.  Moving 
forward, the PMO should evaluate and prioritize these PTRs as soon as possible.  



Those that must be fixed will utilize time and resources.  Development of the 
required fixes may impact the PMO’s ability (e.g., reduce the available resources) to 
implement new features in Release 2 and/or in subsequent Releases. 

 Based on the most recent FDsys Master Requirements List (dated June 30, 2010), 
seventy‐four (74) system requirements (i.e., RDs) that are “Not Implemented” have 
been assigned the status “Need for Release 1 Completion”.  Twenty‐six (26) of the 74 
RDs have associated PTRs.  Eighteen (18) of the 26 RDs appear to have been 
implemented by virtue of the fact that their associated PTRs have been resolved.  
The other eight (8) RDs in this group (RD‐750, RD‐751, RD‐752, RD‐2963, RD‐3564, 
RD‐3576, RD‐3963, and RD‐4197) are linked to PTRs 1943, 2712, 2968, and 3003.  
These PTRs are not included in 28 July list of “Critical” PTRs that must be fixed to 
sunset GPO Access.  Thus, it is not clear whether or not the PMO intends to resolve 

0. these 8 PTRs as part of the FDsys Release 1 product targeted for the end of FY 201

 The other forty‐eight (48) RDs that are “Not Implemented” with a status of “Need 
for Release 1 Completion” have not been assigned to PTRs.  Since the Release 1 
Completion schedule does not contain a specific task to resolve them, it is unknown 

ame. if their fixes have already been or will be implemented in the Release 1 timefr

 To date, the PMO has made substantial progress towards the completion of    
Release 1.  The schedule, which is being maintained on a weekly basis, indicates that 
the Release 1 effort is 58% complete.  However, the schedule also indicates that 
significant efforts, specifically those related to the final verification of the system, 
remain to be done.  The 508 Compliance review and the Performance and Capacity 
Testing tasks have not begun (i.e., 0% complete).  System Testing is scheduled for 
late September (i.e., 9/20 – 9/29); and, final COA testing (i.e., Failover/Failback with 
Laurel Submission) is targeted for October 1.  Submission for the final ATO is 
scheduled to occur in early August, with receipt expected by the end of August.  If 
these efforts identify problems (i.e., PTRs) that must be corrected immediately, the 
implementation of the required fixes may jeopardize the completion of Release 1 
nd the sunset of GPO Access by the end of FY 2010.  a

         

2. Schedule Risks Identified 

or this reporting period, no new schedule risks have been identified.   
 
F
 
 
3. Cost Risks Identified 
 
IV&V identified no new cost risks during this reporting period.     
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4. Recommendations 
 
This Quarterly Report does not contain new recommendations.  The issues and concerns 
discussed herein are already encompassed by open recommendations provided to the PMO 
via previous IV&V Quarterly Reports. 
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